
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: BCF OIL REFINING CONTRACT NO. 68-S2-99-07 
ORDER NO.: 19 DATE(s): 7/11/01 
SITE/SPILL NO.: PU SHIFT:0600 - 1830 
EPA REGION: II OSC: Thomas P.Budroe 
CONTRACTOR: WRS Infras.& Env.,Inc. WORK ORDER #183 
MONITORS: Paul Potvin RM-: Scott Soden 

DESCRIPTION OF WORK TO BE PERFORMED 
1) Provide form 1900-55s to the OSC for approval. 
2) Provide security for the Site from 3:30pm until 7:30am the 
following morning. One person acting as the guard will be on-
site at all times. Each guard will key-in at the appropriate 
time and location at each key-box. The guard will periodically 
inspect the site for any releases, spills, leaks, fires, etc. 
3) Conduct a daily safety briefing. 
4) Complete a Daily Work Summary outlining daily accomplishments. 
5) Cut up the scrap metal as necessary and load into the rolloff. 
6) Backfill tank 16 and the surrounding area. 
7) Drain and cap all remaining open pipes on Site which 
previously contained oil. 
8) Cut the manway off tank 4 and backfill the manways to tanks 1 
through 5. 
9) Arrange the pickup of the two acetylene cylinders. 
10) Pull the stand pipes from the UST in the northeast corner of 
the tank 12 containment area and plug the access with concrete. 
11) Replace the curb in front of the Buckeye pipeline gate and 
along the fence line. 
12) Seal the holes in the shaker building wall to prevent access. 
13) Dispose of the pallets on the Site. 
14) Scrape 6 inches of dirt from the top of the scrap pile and 
dispose of the same. 
15) Ship the sludge in the rolloff on the western side of the 
Site for disposal. 
16) Place a hasp and a padlock on all exterior doors to the 
guardhouse and shaker buildings and provide the 4 copies of the 
keys to the OSC. 
17) Scrape the excess dirt off the southeast area of the access 
road. 
18) Backfill and grade the entire tank field and seed with grass. 
19) Remove and dispose of the pipes above the former UST 6. 
20) Demobe all equipment on Site. 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 0-FOREMAN 3-CLEANUP TECHNICIAN(S) 1-PCT 
0-CHEMIST 1-EQUIPMENT OPERATOR 0-LAB TECH O-T&D Coordinator 
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I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR, IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 

SIGNATURE OF ON-SCENE COORDINATOR ^ 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

Amendments: 

SIGNATURE OF ON-SCENE COORDINATOR 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 
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